SMALL BUSINESS RAC PREPARATO RY PHASE REPORT NO: REPORT DATE: 3/5/2012
AFVYQ 001 REVISION NO: 00
CH2M HILL REPORT REVISION DATE: N/A
PROJECT NO: 420233 DEFINABLE FEATURE OF WORK: Mobilization and Site SITE/ACTIVITY: Interim Emergency LPGAC / Aqua-NY,
Preparation Seamans Neck Road Water Plant
|_
Z NAME POSITION COMPANY/GOVERNMENT
% Don Conger QC Representative CH2M HILL
% Randy Grogan Project Superintendant AGVIQ
o Phil Carlucci General Contractor Phillip Ross Industries
-
L
Z
Z
O
%)
o
L
o
REVIEW SUBMITTALS AND/OR SUBMITTAL HAVE ALL SUBMITTALS BEEN APPROVED? YES |Z| NO []
REGISTER.
IF NO, WHAT ITEMS HAVE NOT BEEN SUBMITTED?
wn
-
<
|_
I: ARE ALL MATERIALS ON HAND? YES |Z NO |:|
S IF NO, WHAT ITEMS ARE MISSING?
m
)
n

CHECK APPROVED SUBMITTALS AGAINST DELIVERED MATERIAL. (THIS SHOULD BE DONE AS MATERIAL ARRIVES).

COMMENTS: Erosion and Sediment Control Plan pending approval.

MATERIAL
STORAGE

ARE MATERIALS STORED PROPERLY? YES |Z| NO D

IF NO, WHAT ACTION IS TAKEN?

SPECIFICATIONS

REVIEW EACH PARAGRAPH OF SPECIFICATIONS.

Reviewed Mobilization and Site Preparation sections of the scope of work in Specification Section 01 01 00.

A preconstruction meeting was held on March 1, 2012, with a site walk following the meeting.

Site layout was revised, and an RF I issued requesting approval of the location changes.

DISCUSS PROCEDURE FOR ACCOMPLISHING THE WORK.

Work will be performed as specified.

CLARIFY ANY DIFFERENCES.

No differences.

PRELIM WORK &
PERMITS

ENSURE PRELIMINARY WORK IS CORRECT AND PERMITS ARE ON FILE. Preliminary work is correct, and permits are on file.

IF NO, WHAT ACTION IS TAKEN? N/A
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CH2M HILL PREPARATORY PHASE REPO RT REPORT NO: REPORT DATE: 3/5/2012
RAC 4 001 REVISION NO: 00
REVISION DATE: N/A
PROJECT NO: 420233 DEFINABLE FEATURE OF WORK: Mobilization and Site SITE/ACTIVITY: Interim Emergency LPGAC / Aqua-NY,
Preparation Seamans Neck Road Water Plant
IDENTIFY TEST TO BE PERFORMED, FREQUENCY, AND BY WHOM. No tests are required for Mobilization
TEST FREQUENCY PERFORMER
N/A
WHEN REQUIRED?
N/A
% WHERE REQUIRED?
E N/A
[7p)
L
|_
REVIEW TESTING PLAN.
N/A
HAVE TEST FACILITIES BEEN APPROVED?
TEST FACILITY APPROVED?
N/A YES O No [
YES [1 NO []
ACTIVITY HAZARD ANALYSIS APPROVED? YES |Z| NO |:|
> REVIEW APPLICABLE PORTION OF EM 385-1-1 AND AHA.
[ AHA was reviewed. Eye wash station will be provided, and first aid kit put in the trailer.
L
LL
<
N
NAVY/ROICC COMMENTS DURING MEETING.
o ff N/A
z 2
- L
e
L
42
O
o OTHER ITEMS OR REMARKS:
o N/A
9D n
=4
o
=<
o3
Yy
I
|_
O
Don Conger W/(? Corere 2V 3/5/2012
QC REPRESENTATIVE’S NAME QC REPRESENTATIVE’S SIGNATURE DATE

PAGE 2 OF 2




SMALL BUSINESSRAC PR EPA RATO RY PH ASE REPORT NO: REPORT DATE: 3/6/2012

002 REVISION NO: 00

AGVILO
CHaM HILL REPORT REVISION DATE: N/A

PROJECT NO: 420233 DEFINABLE FEATURE OF WORK: Concrete Work SITE/ACTIVITY: Interim Emergency LPGAC / Aqua-NY,

Seamans Neck Road Water Plant

E NAME POSITION COMPANY/GOVERNMENT
% Don Conger QC Representative CH2M HILL
% Randy Grogan Project Superintendant AGVIQ
o
—
L
=z
3
o
LLl
o
REVIEW SUBMITTALS AND/OR SUBMITTAL HAVE ALL SUBMITTALS BEEN APPROVED? YES |Z| NO |:|
REGISTER.
IFNO, WHAT ITEMS HAVE NOT BEEN SUBMITTED?
n
-
<
|_
- ARE ALL MATERIALS ON HAND? YES |:| NO |Z|
s IF NO, WHAT ITEMS ARE MISSING?
g Formwork and rebar are being delivered to the site today.
Remaining equipment (ties, supports) to be delivered Wednesday.
Concrete will be delivered on Thursday.
CHECK APPROVED SUBMITTALS AGAINST DELIVERED MATERIAL. (THISSHOULD BE DONE AS MATERIAL ARRIVES).
COMMENTS: Formwork meets specifications. Rebar mill certificates will be provided. Concrete mix design has been approved, and delivery tickets
will be obtained.
n ARE MATERIALS STORED PROPERLY ? YES |Z| NO |:|
< g IF NO, WHAT ACTION ISTAKEN?
xr <
Z g
5
=
REVIEW EACH PARAGRAPH OF SPECIFICATIONS.
Reviewed Cast In Place Concrete sections of the scope of work in Specification Section 03 30 00, and Drawing S-1.
% A preconstruction meeting was held on March 1, 2012, with a site walk following the meeting.
®)
= DISCUSS PROCEDURE FOR ACCOMPLISHING THE WORK.
S Work will be performed as specified. Darr Construction will perform the excavation, and Y ork Concrete will install the formwork, rebar, and concrete.
o
O
H_J CLARIFY ANY DIFFERENCES.
n No differences.
o3 ENSURE PRELIMINARY WORK IS CORRECT AND PERMITS ARE ON FILE. Preliminary work is correct, and permits are on file.
v IF NO, WHAT ACTION ISTAKEN? N/A
oxw
o=
==
o
=4
1o
L
[nd
o
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CH2M HILL PREPA RATORY PH ASE REPO RT REPORT NO: REPORT DATE: 3/6/2012
RAC 4 002 REVISION NO: 00
REVISION DATE: N/A
PROJECT NO: 420233 DEFINABLE FEATURE OF WORK: Concrete Work SITE/ACTIVITY: Interim Emergency LPGAC / Aqua-NY,
Seamans Neck Road Water Plant
IDENTIFY TEST TO BE PERFORMED, FREQUENCY, AND BY WHOM. No tests are required for Mobilization
TEST FREQUENCY PERFORMER
Soil Density Testing Once Long Island Testing
Concrete Testing Each Batch Long Island Testing
WHEN REQUIRED?
Soil density testing will take place after excavation and compaction, but before formwork and rebar isingalled.
Concrete testing will take place each day the concrete is poured.
% WHERE REQUIRED?
% On Site
L
|_
REVIEW TESTING PLAN.
Testing plan not required by spec.
HAVE TEST FACILITIES BEEN APPROVED?
TEST FACILITY APPROVED?
Long Island Testing YES [ NO [J Approva Not Required by Spec
YES [1 NO []
ACTIVITY HAZARD ANALY SIS APPROVED? YES |Z| NO |:|
> REVIEW APPLICABLE PORTION OF EM 385-1-1 AND AHA.
[ AHA was reviewed. Eye wash station will be provided, and first aid kit put in thetrailer.
L
5
NAVY/ROICC COMMENTS DURING MEETING.
0 Navy not present during Concrete Work preparatory phase.
Ok
Z
4
W=
L5
=
O
o OTHER ITEMS OR REMARKS:
o N/A
0w wn
> XY
W o
=<
o3
Yy
I
|_
o
Don Conger W/(? Corere 2V 3/6/2012
QC REPRESENTATIVE'SNAME QC REPRESENTATIVE'S SIGNATURE DATE
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SMALL BUSINESSRAC

AGVIO
CH2ZM HILL

PREPARATORY PHASE

REPORT

REPORT NO: REPORT DATE: 4/3/2012
003 REVISION NO: 00
REVISION DATE: N/A

PROJECT NO: 420233

DEFINABLE FEATURE OF WORK: Underground Piping and

SITE/ACTIVITY: Interim Emergency LPGAC/ Aqua-NY,

Utilities Seamans Neck Road Water Plant
E NAME POSITION COMPANY/GOVERNMENT
% Don Conger QC Representative CH2M HILL
% Randy Grogan Project Superintendant AGVIQ
o
I
L
Z
3
x
L
o
REVIEW SUBMITTALS AND/OR SUBMITTAL HAVE ALL SUBMITTALS BEEN APPROVED? vyes [] nNo X
REGISTER.
IF NO, WHAT ITEMSHAVE NOT BEEN SUBMITTED?
12-inch Ductile Iron Pipe (will be submitted today)
n
—
<
|_
= ARE ALL MATERIALS ON HAND? YES |:| NO |E
s IFNO, WHAT ITEMS ARE MISSING?
g Underground DIP delivered to the site today.
Buried Check Valve dueto arrive today or tomorrow.

CHECK APPROVED SUBMITTALS AGAINST DELIVERED MATERIAL. (THIS SHOULD BE DONE AS MATERIAL ARRIVES).

COMMENTS:

All equipment checked against approved shop drawings. Most of the buried pipe materials were provided by AQUA-NY (three
butterfly valves, two Tees, two 90-degree bends).

ARE MATERIALS STORED PROPERLY ?

ves X nNo [

IF NO, WHAT ACTION ISTAKEN?

MATERIAL
STORAGE

REVIEW EACH PARAGRAPH OF SPECIFICATIONS.

Reviewed Water Piping Specification Section 33 11 00 and Drawing M-1.

DISCUSS PROCEDURE FOR ACCOMPLISHING THE WORK.

Work will be performed as specified. PRI will perform the excavation and piping tie in work.

CLARIFY ANY DIFFERENCES.

SPECIFICATIONS

In order to not conflict with the existing underground power and water lines, the influent and effluent lines will be run above grade.

ENSURE PRELIMINARY WORK IS CORRECT AND PERMITS ARE ON FILE.

Preliminary work is correct, and permits are on file.

IFNO, WHAT ACTION ISTAKEN?

N/A

PRELIM WORK &
PERMITS
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CHZM HILL PREPARATORY PHASE REPORT | REPORTNG:

REPORT DATE: 4/2/2012

RAC 4 003 REVISION NO: 00
REVISION DATE: N/A
PROJECT NO: 420233 DEFINABLE FEATURE OF WORK: Underground Piping and SITE/ACTIVITY: Interim Emergency LPGAC/ Aqua-NY,
Utilities Seamans Neck Road Water Plant

IDENTIFY TEST TO BE PERFORMED, FREQUENCY, AND BY WHOM.

TEST FREQUENCY PERFORMER

Buried Pipe Pressure Test (200 psi) Once Phillip Ross Industries

Water Quality and Disinfection Tests Once EcoTest Laboratories

WHEN REQUIRED?

Pressure testing will be performed on April 3, after all of the underground piping is put in place and connected.

Water Quality Disinfection testing will take place after al of the GAC vessels arein place, and the system is ready to be started up.

% WHERE REQUIRED?
% On Site
L
|_
REVIEW TESTING PLAN.
Pressure testing plan not required by spec.
Disinfection testing being performed per NY State Requirements, using aNY certified lab (EcoTest Laboratories).
HAVE TEST FACILITIES BEEN APPROVED?
TEST FACILITY APPROVED?
EcoTest Laboratories YES [ NO [J Approva Not Required by Spec
YES [1 NO [
ACTIVITY HAZARD ANALY SIS APPROVED? YES |Z| NO |:|
REVIEW APPLICABLE PORTION OF EM 385-1-1 AND AHA.
> -
[ AHA was reviewed.
L
5
NAVY/ROICC COMMENTS DURING MEETING.
0 Navy not present during Underground Piping and Utilities preparatory phase.
Ok
zZ
=
hs
e
=
O

OTHER ITEMS OR REMARKS:

N/A

OTHER ITEMSOR
REMARKS

e 4';-”-"
Don Conger W A Carggn ¥ 4/3/2012
QC REPRESENTATIVE SNAME QC REPRESENTATIVE' S SIGNATURE DATE
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SMALL BUSINESSRAC PREPA RATORY PH ASE REPORT NO: REPORT DATE: 4/5/2012
i 004 REVISION NO: 00
AGVI10O
CH2M HILL REPORT REVISION DATE: N/A
PROJECT NO: 420233 DEFINABLE FEATURE OF WORK: Underground Pipingand | SITE/ACTIVITY: Interim Emergency LPGAC / Aqua-NY,
Utilities Seamans Neck Road Water Plant
E NAME POSITION COMPANY/GOVERNMENT
% Don Conger QC Representative CH2M HILL
% Randy Grogan Project Superintendant AGVIQ
o Greg Pearman Navy Field Representative NAVFAC
—
L
Z
3
o
LLl
o
REVIEW SUBMITTALS AND/OR SUBMITTAL HAVE ALL SUBMITTALS BEEN APPROVED? ves X nNo []
REGISTER.
IF NO, WHAT ITEMSHAVE NOT BEEN SUBMITTED?
n
-
<
|_
= ARE ALL MATERIALS ON HAND? YES IXI NO |:|
s IF NO, WHAT ITEMS ARE MISSING?
3
CHECK APPROVED SUBMITTALS AGAINST DELIVERED MATERIAL. (THISSHOULD BE DONE AS MATERIAL ARRIVES).
COMMENTS: All equipment checked against approved shop drawings.
. ARE MATERIALS STORED PROPERLY ? YES |X| NO |:|
< g IFNO, WHAT ACTION ISTAKEN?
xr <
Z g
5
=
REVIEW EACH PARAGRAPH OF SPECIFICATIONS.
Reviewed Water Piping Specification Section 43 31 13 and drawingsin the Calgon Shop Drawings.
)
Z
®)
- DISCUSS PROCEDURE FOR ACCOMPLISHING THE WORK.
S Work will be performed as specified. PRI will perform all work associated with the system installation.
o
O
Iél_J CLARIFY ANY DIFFERENCES.
n No changes from the shop drawings.
o3 ENSURE PRELIMINARY WORK IS CORRECT AND PERMITS ARE ON FILE. Preliminary work is correct, and permits are on file.
v IF NO, WHAT ACTION ISTAKEN? N/A
oxw
o=
==
o
=4
1o
L
[nd
o
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CH2M HILL PREPA RATORY PH ASE REPO RT REPORT NO: REPORT DATE: 4/5/2012
RAC 4 004 REVISION NO: 00
REVISION DATE: N/A
PROJECT NO: 420233 DEFINABLE FEATURE OF WORK: Underground Piping and SITE/ACTIVITY: Interim Emergency LPGAC/ Aqua-NY,
Utilities Seamans Neck Road Water Plant

IDENTIFY TEST TO BE PERFORMED, FREQUENCY, AND BY WHOM.

TEST FREQUENCY PERFORMER

System Pressure Test (100 psi) Once Phillip Ross Industries

Water Quality and Disinfection Tests Once EcoTest Laboratories

WHEN REQUIRED?

Pressure testing will be performed on April 6", after all installation work is complete.

Water Quality Disinfection testing will take place after al of the GAC vessels arein place, and filled with GAC. Expected 4/19/12

% WHERE REQUIRED?
% On Site
LLl
|_
REVIEW TESTING PLAN.
Pressure testing plan not required by spec.
Disinfection testing being performed per NY State and DOH requirements, using aNY certified lab (EcoTest Laboratories).
HAVE TEST FACILITIES BEEN APPROVED?
TEST FACILITY APPROVED?
EcoTest Laboratories YES [ NO [J Approva Not Required by Spec
YES [1 NO [
ACTIVITY HAZARD ANALY SIS APPROVED? YES |Z| NO |:|
REVIEW APPLICABLE PORTION OF EM 385-1-1 AND AHA.
> -
[ AHA was reviewed.
LLl
5
NAVY/ROICC COMMENTS DURING MEETING.
0 Navy reviewed Crane Lift Plan, Crane Lift Checklists, and Confined Space Entry Proceedure.
(Ol
pd
=
s
e
=
O

OTHER ITEMS OR REMARKS:

N/A

OTHER ITEMSOR
REMARKS

Don Conger W/(? Corzre 2 4/5/2012
QC REPRESENTATIVE SNAME QC REPRESENTATIVE'S SIGNATURE DATE
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SMALL BUSINESSRAC PR EPA RATO RY PH ASE REPORT NO: REPORT DATE: 4/18/2012
AFVYQ 005 REVISION NO: 00
CH2M HILL REPORT REVISION DATE: N/A
PROJECT NO: 420233 DEFINABLE FEATURE OF WORK: System Start-up and SITE/ACTIVITY: Interim Emergency LPGAC/ Aqua-NY,
Testing Seamans Neck Road Water Plant
E NAME POSITION COMPANY/GOVERNMENT
% Don Conger QC Representative CH2M HILL
% Randy Grogan Project Superintendant AGVIQ
o
—
L
Z
3
o
L
o
REVIEW SUBMITTALS AND/OR SUBMITTAL HAVE ALL SUBMITTALS BEEN APPROVED? ves X nNo []
REGISTER.
IF NO, WHAT ITEMSHAVE NOT BEEN SUBMITTED?
N
—
<
|_
= ARE ALL MATERIALS ON HAND? YES IZI NO |:|
s IFNO, WHAT ITEMS ARE MISSING?
m

CHECK APPROVED SUBMITTALS AGAINST DELIVERED MATERIAL. (THIS SHOULD BE DONE AS MATERIAL ARRIVES).

COMMENTS: All equipment checked against approved shop drawings.

ARE MATERIALS STORED PROPERLY ? YES |Z| NO D

IF NO, WHAT ACTION ISTAKEN?

MATERIAL
STORAGE

REVIEW EACH PARAGRAPH OF SPECIFICATIONS.

Reviewed Startup and Testing procedures in GAC Specification Section 43 31 13. Also reviewed procedures presented in the Calgon O& M Manual.

DISCUSS PROCEDURE FOR ACCOMPLISHING THE WORK.

Work will be performed as specified. AGVIQ/CH2M HILL will perform the work with the assistance of PRI and AQUA.

CLARIFY ANY DIFFERENCES.

SPECIFICATIONS

No changes from the specifications. We will disinfect the system with Caustic, rinse the system until the pH is back to normal, and then startup the system

to blowoff and take DOH reguired samples.

ENSURE PRELIMINARY WORK IS CORRECT AND PERMITS ARE ON FILE. Preliminary work is correct, and permits are on file.

IFNO, WHAT ACTION ISTAKEN?

Contacted DOH to confirm laboratory samples to be taken.

PRELIM WORK &
PERMITS
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CH2M HILL PREPA RATORY PH ASE REPO RT REPORT NO: REPORT DATE: 4/18/2012
RAC 4 005 REVISION NO: 00
REVISION DATE: N/A
PROJECT NO: 420233 DEFINABLE FEATURE OF WORK: System Start-up and Testing | SITE/ACTIVITY: Interim Emergency LPGAC/ Aqua-NY,
Seamans Neck Road Water Plant

IDENTIFY TEST TO BE PERFORMED, FREQUENCY, AND BY WHOM.

TEST

FREQUENCY

PERFORMER

Water Quality and Disinfection Tests

Once

EcoTest Laboratories

WHEN REQUIRED?

We are scheduled to take a full set of DOH required samples on 4/20/12, and will have the results on 4/23/12.

% WHERE REQUIRED?
% On Site
LLl
|_
REVIEW TESTING PLAN.
Laboratory Testing being performed per NY State and DOH requirements, using aNY certified lab (EcoTest Laboratories).
HAVE TEST FACILITIES BEEN APPROVED?
TEST FACILITY APPROVED?
EcoTest Laboratories YES [ NO [J Approva Not Required by Spec
YES [1 NO [
ACTIVITY HAZARD ANALY SIS APPROVED? YES |Z| NO |:|
REVIEW APPLICABLE PORTION OF EM 385-1-1 AND AHA.
> -
[ AHA was reviewed.
LLl
5
NAVY/ROICC COMMENTS DURING MEETING.
0 Navy representative not present during meeting. Will review items with Greg later this week.
(Ol
pd
=
s
e
=
O

OTHER ITEMS OR REMARKS:

N/A

OTHER ITEMSOR
REMARKS

Don Conger W/r? éw;;« - 4/18/2012
QC REPRESENTATIVE'S NAME QC REPRESENTATIVE'S SIGNATURE DATE
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SMALL BUSINESSRAC PR EPA RATO RY PH ASE REPORT NO: REPORT DATE: 5/8/2012

006 REVISION NO: 00

AGVILO
CHaM HILL REPORT REVISION DATE: N/A

PROJECT NO: 420233 DEFINABLE FEATURE OF WORK: Demobilization SITE/ACTIVITY: Interim Emergency LPGAC / Aqua-NY,

Seamans Neck Road Water Plant

PERSONNEL PRESENT

NAME POSITION COMPANY/GOVERNMENT

Don Conger QC Representative CH2M HILL

Randy Grogan Project Superintendant AGVIQ

SUBMITTALS

REVIEW SUBMITTALS AND/OR SUBMITTAL HAVE ALL SUBMITTALS BEEN APPROVED? vEs X nNo []
REGISTER.

IF NO, WHAT ITEMS HAVE NOT BEEN SUBMITTED?

ARE ALL MATERIALS ON HAND? YES IE NO D

IF NO, WHAT ITEMS ARE MISSING?

CHECK APPROVED SUBMITTALS AGAINST DELIVERED MATERIAL. (THIS SHOULD BE DONE AS MATERIAL ARRIVES).

COMMENTS: N/A

MATERIAL

STORAGE

ARE MATERIALS STORED PROPERLY ? YES |Z| NO D

IF NO, WHAT ACTION ISTAKEN?

SPECIFICATIONS

REVIEW EACH PARAGRAPH OF SPECIFICATIONS.

Reviewed Demobilization section of Specifications.

DISCUSS PROCEDURE FOR ACCOMPLISHING THE WORK.

Work will be performed as specified. AGVIQ/CH2M HILL will perform the work with the assistance of PRI and AQUA.

AGVIQ/CH2M HILL will seed and water the disturbed area.

CLARIFY ANY DIFFERENCES.

No changes from the specifications.

PRELIM WORK &

PERMITS

ENSURE PRELIMINARY WORK IS CORRECT AND PERMITS ARE ON FILE. N/A

IFNO, WHAT ACTION ISTAKEN?
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CH2M HILL
RAC 4

PREPARATORY PHASE REPORT

REPORT NO:
006

REPORT DATE: 5/8/2012
REVISION NO: 00

REVISION DATE: N/A

PROJECT NO: 420233

DEFINABLE FEATURE OF WORK: Demobilization

SITE/ACTIVITY: Interim Emergency LPGAC/ Aqua-NY,
Seamans Neck Road Water Plant

IDENTIFY TEST TO BE PERFORMED, FREQUENCY, AND BY WHOM.
TEST FREQUENCY PERFORMER
WHEN REQUIRED?
% WHERE REQUIRED?
LLl
|_
REVIEW TESTING PLAN.
HAVE TEST FACILITIES BEEN APPROVED?
TEST FACILITY APPROVED?
YES O No [
YES O NO [O
ACTIVITY HAZARD ANALY SIS APPROVED? YES |Z| NO |:|
REVIEW APPLICABLE PORTION OF EM 385-1-1 AND AHA.
> -
[ AHA was reviewed.
LLl
5
NAVY/ROICC COMMENTS DURING MEETING.
0 Navy representative not present during meeting.
(Ol
pd
§ ]
W=
e
=
O
o OTHER ITEMS OR REMARKS:
o N/A
nwm
=X
W
=<
o 3
Wy
T
|_
@)
e 4';-”-"
Don Conger W/(? Corepe 2F 5/8/2012
QC REPRESENTATIVE'SNAME QC REPRESENTATIVE'S SIGNATURE DATE
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SMALL BUSINESSRAC PR EPA RATO RY PH ASE REPORT NO: REPORT DATE: 5/14/2012

007 REVISION NO: 00

AGVILO
CHaM HILL REPORT REVISION DATE: N/A

PROJECT NO: 420233 DEFINABLE FEATURE OF WORK: System O&M SITE/ACTIVITY: Interim Emergency LPGAC / Aqua-NY,

Seamans Neck Road Water Plant

E NAME POSITION COMPANY/GOVERNMENT
% Don Conger QC Representative CH2M HILL
% Randy Grogan Project Superintendant AGVIQ
o
—
L
=z
3
o
LLl
o
REVIEW SUBMITTALS AND/OR SUBMITTAL HAVE ALL SUBMITTALS BEEN APPROVED? YES |Z| NO |:|
REGISTER.
IFNO, WHAT ITEMS HAVE NOT BEEN SUBMITTED?
n
-
<
|_
- ARE ALL MATERIALS ON HAND? YES |X| NO |:|
s IF NO, WHAT ITEMS ARE MISSING?
3
CHECK APPROVED SUBMITTALS AGAINST DELIVERED MATERIAL. (THISSHOULD BE DONE AS MATERIAL ARRIVES).
COMMENTS: N/A
n ARE MATERIALS STORED PROPERLY ? YES |Z| NO |:|
< g IFNO, WHAT ACTION ISTAKEN?
r <
Z g
5
=
REVIEW EACH PARAGRAPH OF SPECIFICATIONS.
Reviewed System O&M section of Specifications, as well as Calgon O&M Manual.
)
Z
®)
= DISCUSS PROCEDURE FOR ACCOMPLISHING THE WORK.
S Work will be performed as specified. AGVIQ/CH2M HILL will monitory the system, and take appropriate flow and pressure readings, as well as perform
o DOH required sampling.
@)
H_J CLARIFY ANY DIFFERENCES.
n No changes from the specifications.
o3 ENSURE PRELIMINARY WORK IS CORRECT AND PERMITS ARE ON FILE. N/A
v IF NO, WHAT ACTION ISTAKEN?
oxw
o=
==
o
=4
1o
L
[nd
o
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CH2M HILL
RAC 4

PREPARATORY PHASE REPORT

REPORT NO:
007

REPORT DATE: 5/14/2012
REVISION NO: 00
REVISION DATE: N/A

PROJECT NO: 420233

DEFINABLE FEATURE OF WORK: System O&M

SITE/ACTIVITY:

Interim Emergency LPGAC / Aqua-NY,

Seamans Neck Road Water Plant

IDENTIFY TEST TO BE PERFORMED, FREQUENCY, AND BY WHOM.

TEST

FREQUENCY

PERFORMER

Weekly

Don Conger or Randy Grogan — EcoTest
Labs.

WHEN REQUIRED? Weekly

©)
Pz WHERE REQUIRED? System influent, and each tank effluent sample port.
L
|_
REVIEW TESTING PLAN.
N/A
HAVE TEST FACILITIES BEEN APPROVED?
TEST FACILITY APPROVED?
EcoTest Laboratories YES [1 NO [J Approval not required.
YES [1 NO [
ACTIVITY HAZARD ANALY SIS APPROVED? YES |Z| NO |:|
REVIEW APPLICABLE PORTION OF EM 385-1-1 AND AHA.
> -
[ AHA was reviewed.
LLl
5
NAVY/ROICC COMMENTS DURING MEETING.
0 Navy representative not present during meeting.
(Ol
pd
=
s
e
=
O

OTHER ITEMS OR REMARKS:

N/A

OTHER ITEMSOR
REMARKS

Don Conger

5/14/2012

QC REPRESENTATIVE'SNAME

QC REPRESENTATIVE'S SIGNATURE

DATE
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